

Pride in Tansley - Activity List - as at 14th March 2011

Key	
	Nothing happening
	In hand/ongoing
	Completed

EMIB
Categories

Activity	A- Horticulture	B - Environment	C- Community	Priority	Next Action(s)	Actionee	Target Date	Status	Issues	Situation so far	Final result
Obtain funding			✓	1			Dec-09	Completed		£100 offered, money awaited	Cheque received
Establish group information on Village Web site				1			Jan-10	Completed			Group has own page containing info, notes and docs
Find out if section 106 money is available in Tansley developments to improve the local environment			✓	1	Ensure with DDDC that PIT and/or PC are consulted about section 106 agreement at Tansley Wood Mill. BT to write to Paul Wilson.	BT	Jan-10	Stalled		BT has contacted Paul Wilson at DDDC. Informed that group can be a Consultee.	
Develop and maintain a portfolio for the EMIB entry			✓	1	Receive and organise content	CK	Jul-11	Ongoing		Update needed for 2011	
Make something of Village Hall rear garden	✓	✓		2	Discuss with Village Hall Committee	CK	Feb-10	Due to start	Funds	Planned 7/5/11	
Tidy-up churchyard	✓	✓		1	Organise work	DT		Completed			Tidying & planting completed.
Plant more bulbs around village and/or churchyard	✓	✓		3	Meeting with Matlock Garden Centre	JR/ KG		Ongoing		Offers from Matlock Garden Centre. More daffs planted in churchyard.	
Tubs/baskets in front of Village Hall	✓			1	Discuss with Village Hall Committee	CK	Feb-10	Ongoing	Funds	Amberol planter won & planted with daffs. 13/3/11.	

Tubs/baskets in front of School	✓			1 Discuss with Tracey Holmes. CK offered to water.	DT	Jan-10	Awaited	Watering during holidays	Funding & volunteers needed.
Tubs/baskets in front of Tansley House	✓			1 Owner to provide and plant tubs.	BT	Mar-10	Ongoing		Owner has agreed to provide and plant tubs.
Tubs/baskets in front of Community Hall	✓			1	BT	Mar-10	Completed		Planted by Vicki Raynes et al
Tubs/baskets in front of Mais Close	✓			1 KG to write to follow-up with Dale Housing/ Acclaim Housing.	TD	Mar-10	Stalled		TD has rec'd reply from Dale Housing
Tubs/baskets on Village Green	✓			3 Discuss with Tansley Parish Council			Not started		
Large tubs at village entry points	✓			3 Discuss with Tansley Parish Council	BT		Not started		
"Stop The Drop" litter pick-ups		✓	✓	3 Organise litter picks e.g. For the ponds along Foxholes Brook			Not started	Be aware of H&S needs.	School's children may produce poster.
Leaf pick-ups (autumn, winter, spring)		✓	✓	3 Organise leaf picks			Not started	Be aware of H&S needs.	
Repairs to seats and benches		✓		1 Get seat at top of Village Green repaired	BT	Mar-10	Ongoing		TPC to ask John Hill to fix.
Replace/refix missing/damaged dog bins		✓		1 Follow up with Tansley PC.	BT	Mar-10	Completed		Completed 3 bins replaced.
Street name signs to be refixed/replaced		✓		1 Contact DCC to fix signs at Gold Hill and The Knoll	CK, TD	Mar-10	Completed		CK phoned request to DDDC 21/1. Gold Hill sign fixed.
New decorative village entry signs		✓		3 Discuss with TPC and DCC	BT	Feb-10	Ongoing	Design, funding	Tansley PC investigating.
Tidy-up old notices on street posts etc.		✓		1	CK	Mar-10	Ongoing		
Tidy-up alley ways and footpaths		✓		2 Find out what work is done by footpath warden for TPC	BT	Feb-10	Not started	Overhanging ivy & brambles near Notts. Rd.	Tansley PC investigating.
Ensure footpath signage is good		✓		1 Follow-up actions with DCC.	CK	Mar-10	Ongoing		Survey done & emailed to DCC for action.

Children's veg garden, nature area etc. at primary school	✓		✓	1	DT	Jul-10	Ongoing		
Launch sunflower growing competition	✓		✓	1	CK	Mar-10	Completed	Went ahead.	Poorly supported.
Organise Tansley Open Gardens event	✓		✓	3	Find participants and organisers	CK	Under consideration	Hotwire sent to guage interest	
Gain help					Ask for help from Garden & Countryside Club	MB	Jan-10	Ongoing	Lack of interest Discussed at G&C AGM 12/1/10. No interest so far.
Improve Fete Field entrance & perimeter			✓	1	Follow up with Tansley PC	BT	Feb-10	In hand by Tansley PC	Weeds at perimeter Improvements made to entrance
New TPC notice board by village green			✓	1		BT	Jul-10	Completed	Excellent work by Brian Taylor & TPC.
Organise Horticultural & Produce Show in VH	✓		✓	3	Find participants and organisers	CK		Under consideration	Hotwire sent to guage interest
Walking route leaflets and dispenser								Started	Mary Eatherden has agreed we can use her walks once updated.
Village interpretation board e.g. on village green					Determine costs. Obtain funds. Design.			Needs funding	Info. received from DDDC.
Construct a constitution for PIT				1	Group needs to sign at a meeting.	all	Apr-10	On hold	Draft accepted by group on 8/3.
Open a bank account				1	BT to complete app. form. Signatories must sign & identify themselves at the bank.	BT PM KG	Apr-10	On hold	BT PM & KG agreed to be signatories.